APPENDIX B

Use of Funds & Quarterly Plan

Larinova Private Limited
₹75 Lakh deployed over 22 months
Plan v1 · 29 April 2026

1. Annual cash plan

BUCKET	YEAR 1 (MO 1–12)	YEAR 2 (MO 13–22)	TOTAL
Founder runway	₹12 L	₹10 L	₹22 L
Hospital BD travel + Bala commissions	₹6 L	₹4 L	₹10 L
First strategic hire (starts month 9)	₹4 L	₹8 L	₹12 L
Indonesia market entry	₹5 L	₹3 L	₹8 L
Marketing + content + brand video	₹4 L	₹2 L	₹6 L
AI inference + infra	₹3 L	₹3 L	₹6 L
Compliance + legal	₹2.5 L	₹1.5 L	₹4 L
Tools + subscriptions	₹1.5 L	₹1.5 L	₹3 L
Buffer for unknowns	₹2 L	₹2 L	₹4 L
Total cash deployed	**₹40 L**	**₹35 L**	**₹75 L**

2. Quarterly milestones — what each ₹ produces

QUARTER	CUMULATIVE SPEND	MILESTONES PRODUCED
Q1 (mo 1–3)	₹10 L	50 paying Chennai doctors · 3 Chennai clinic deals · first hospital pilot signed · ambassador program live with Bala + 2 founding ambassadors · brand video shipped · current account + GST live
Q2 (mo 4–6)	₹20 L	120 paying doctors (~₹1.2 L MRR) · 2 hospital deployments · Indonesia first 5 paying doctors · referral loop kicks in · Tamil-language demo asset library complete
Q3 (mo 7–9)	₹30 L	250 paying doctors (~₹2.5 L MRR) · 5 hospital deals signed · expansion to Coimbatore + Madurai · first strategic hire onboarded (BD or eng) · Telugu language pilot
Q4 (mo 10–12)	₹40 L	**500 paying doctors · ~₹50 L ARR · break-even line of sight · Series Seed raise initiated at ₹25–50 Cr post-money**
Q5–Q7 (mo 13–22)	₹75 L	10 months of additional runway as cushion before / during Series Seed close. Provides buffer if timing slips by 6 months without forcing distress raise.

3. Sensitivity — what survives delay

IF INDONESIA IS DELAYED BY 12 MONTHS

IF FIRST HIRE IS DELAYED BY 3 MONTHS

No impact

India motion delivers all committed milestones independently. ₹8 L allocated to Indonesia rolls into a 4-month runway extension.

+1.5 month runway

₹2 L returned to founder runway pool. Operational risk: founder bus-factor extends; net-positive on cash, net-negative on resilience.

IF HOSPITAL PIPELINE CLOSES 30% SLOWER

~₹15 L ARR shortfall

Year-1 ARR target lands ~₹35 L instead of ₹50 L. Series Seed raise compresses to ₹15–30 Cr post-money but still proceeds.

IF AI INFERENCE COST DOUBLES

Margin: 85% → 70%

Still elite SaaS unit economics. Mitigated by Claude Service caching layer, free-tier 20-consult cap, model-swap flexibility.

4. Monthly burn profile — blended steady-state

Once the first strategic hire onboards (month 9), the monthly burn settles at approximately **₹3.4 Lakh per month** blended across founder runway, hire salary, infra, BD, and tools. The runway calculation assumes no revenue offset — every Pro doctor that converts effectively extends runway beyond 22 months. At 100 paying doctors (~₹1 L MRR), the company is cash-flow neutral relative to ongoing burn.

MONTH PHASE	MONTHLY BURN	COMPOSITION
Mo 1–8 (pre-hire)	**~₹2.5 L**	Founder ₹1 L · BD/travel ₹0.5 L · Infra/tools ₹0.4 L · Marketing ₹0.3 L · Compliance ₹0.2 L · Buffer ₹0.1 L
Mo 9–22 (post-hire, steady)	**~₹3.4 L**	Founder ₹1 L · Hire ₹1.2 L · BD/travel ₹0.4 L · Infra ₹0.3 L · Marketing ₹0.3 L · Compliance/tools ₹0.2 L

Bottom line for the investor: ₹75 L produces 22 months of runway in the worst case (zero revenue), 28+ months in the realistic case (modest revenue offset from month 4 onwards), and 36+ months in the upside case (Indonesia traction). At month 12 the company is either Series Seed-able (₹50 L ARR achieved) or cash-flow-positive on a smaller doctor base. Either path returns Sundar's cheque at a 5–10× multiple within 18–24 months from today.